

PROPOSED UPDATED TIME-SCHEDULE FOR PROJECT HORIZONTAL

Date: December 5, 2006

Cluster	Property Cat	Topic number	Draft standard for Soil, sludge and treat	Desk study Available by	Deadline First Consultation	Deadline Modification	Ruggedness NEW date	End General Consultation	End Handling of comments	End of 2nd consultation period:	Validation completed by:	Deadline Preliminary Evaluation	Finalising Standards	Transfer to BT/TF151	Type		
1	SAMPLING	2-1	Sampling plan	30-08-03	17-10-03	31-03-04	31-12-05	31-3-2006	30-4-2006	30-11-06				31-3-07	EN		
		2-2	Taking of sample of sludges and treated bio-wastes				31-12-05	31-3-2006	30-4-2006	30-11-06					31-3-07	EN	
		2-3	Taking of sample of soils				31-12-05	31-3-2006	30-4-2006	30-11-06					31-3-07	EN	
		1/5/6/7	Pre-treatment for inorganic characterisation				31-12-05	31-3-2006	30-4-2006	30-11-06					31-3-07	EN	
1/3	PRETREAT	33-2	Pre-treatment for organic characterisation	31-03-05	31-03-05										EN		
1/8	PRETREAT	33-3	Pre-treatment for eluate characterisation												EN		
1/2/7	PRETREAT	33-4	Pre-treatment for hygienic characterisation												EN		
							Not continued for lack of financial support										
							Part of hygienic										
5	PHYSIC	17-1	Dry Matter (DM)	30-08-03	17-10-03	31-03-04	30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
		17-3	LOI - Loss of ignition	30-08-03	17-10-03	31-03-04	30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
		17-2	TOC - Total Organic Carbon	30-08-03	17-10-03	31-03-04	30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
		15-2	Electrical conductivity (EC)	30-04-05	30-06-05							28-2-07	31-03-07	31-03-07	31-03-07	EN	
		32	Bulk density	31-12-04	31-03-05											RP	
5	PHYSIC	15-1	pH	30-08-03	17-10-03	31-03-04	30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
6	INORG	16-1	Nutrient - NKj	30-08-03	17-10-03	31-03-04	30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
		16-2	Nutrient - Total P	30-08-03	17-10-03	31-03-04	30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
		16-3	Nutrient - Total N	30-08-03	17-10-03	31-03-04	30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
		16-4	Nutrient - Nitrate, ammonium	30-08-03	17-10-03	31-03-04	30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
		18-1	Trace elements solid destruction (aqua reg)	30-08-03	17-10-03	31-03-04	30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
		18-2	Trace elements solid destruction (nitric acid)	30-08-03	17-10-03	31-03-04	30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
		19-1	Trace element ICP-AES	30-08-03	17-10-03	31-03-04	30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
		19-2	Trace element ICP-MS	30-08-03	17-10-03	31-03-04	30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
		20	Trace elements AAS-GF	30-08-03	17-10-03	31-03-04	30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
		24-1	Trace elements by AAS-Flame	30-08-03	17-10-03		30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
		24-2	Trace elements by Fluorimetry	15-05-04	31-10-04		30-11-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
		25	Soluble P	15-05-04	31-10-04											RP	
		3	ORGAN	10	AOX	30-08-03	17-10-03	31-03-04	31-12-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN
				11	PAH	30-08-03	17-10-03	31-03-04	31-12-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN
12	PCB			30-08-03	17-10-03	31-03-04	31-12-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
13	Nonylphenols			30-08-03	17-10-03	31-03-04	31-12-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
13	LAS			30-08-03	17-10-03	31-03-04	31-03-06	15-5-2006	31-5-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
14	Selected phthalates (DEHP,DBP)			30-08-03	17-10-03	31-03-04	31-12-05	31-3-2006	30-4-2006	31-07-06	28-2-07	31-03-07	31-03-07	31-03-07	EN		
26	Pharmaceuticals			30-09-04	31-12-04	31-03-04	31-12-05	31-3-2006	30-4-2006	31-10-06						TS	
4	ORGAN	27	Brominated flame retardants (BFR)	31-10-04	31-01-05		31-12-05	31-3-2006	30-4-2006	31-07-06	28-2-2007	31-03-07	31-03-07	31-03-07	EN		
		28	Dioxins and furans	31-10-04	31-01-05		31-12-05	31-3-2006	30-4-2006	31-07-06	28-2-2007	31-03-07	31-03-07	31-03-07	EN		
Cluster	Property Cat	Topic number	Draft standard for Soil, sludge and treat	Desk study Available by	Deadline First Consultation	Deadline Modification	Ruggedness NEW date	General Consultation	Handling of comments	End of 2nd consultation period:	Validation completed by:	Deadline Final Consultation	Finalising Standards	Transfer to BT/TF151	Type		
7	BIOLOG	7	Stability (biodegradability)	30-08-03	17-10-03	23-04-04	Financial support for Prenormative research needed										
		8-1	Germinating weeds	30-08-03	17-10-03	23-04-04	31-12-05	31-3-2006	30-4-2006	31-07-06	28-2-2007	31-3-2007	31-3-2007	31-3-2007	EN		
		8-2	Phytotoxicity	30-08-03	17-10-03	23-04-04	Financial support for Prenormative research needed										
		9	Impurities	30-08-03	17-10-03	23-04-04	31-12-05	31-3-2006	30-4-2006	31-07-06	28-2-2007	31-3-2007	31-3-2007	31-3-2007	EN		
2	HYGIEN	3-1	Ecoli	30-08-03	17-10-03	31-03-04	31-07-06	31-10-2006	30-11-2006	28-2-2007	30-11-07	31-01-08	28-2-08	28-2-08	EN		
		3-2	Salmonella	30-08-03	17-10-03	31-03-04	31-07-06	31-10-2006	30-11-2006	28-2-2007	30-11-07	31-01-08	28-2-08	28-2-08	EN		
		3-3	Ecoli and Salmonella (rapid methods)	30-08-03	17-10-03	31-03-04									RP		
		4-1	Enterococci	30-08-03	17-10-03	31-03-04	31-03-07	31-6-2007	31-8-2007	30-11-07					TS		
		4-2	Clostridium perfringens	30-08-03	17-10-03	31-03-04	31-03-07	31-6-2007	31-8-2007	30-11-07					TS		
		5	Viable Helminth ova content	30-08-03	17-10-03	31-03-04	31-03-07	31-6-2007	31-8-2007	30-11-07					TS		
		6	Pathogens	30-08-03	17-10-03	31-03-04	Continued for plant pathogens in topic 30									RP	
		29	Viruses including bacteriophages content	30-06-05	30-10-05		31-03-07	31-6-2007	31-8-2007	30-11-07					TS		
		30	Critical review on plant pathogens	30-11-05	28-02-06	30/04/2006									RP		
		31	Process control and Validation in Hygienic	31-03-07	30-6-07	30-09-07	No practical work foreseen								TS		
							No further practical work foreseen										
8	LEACH	23-1	Leaching - Batch leaching test	30-08-03	17-10-03	31-03-04	Not continued for lack of financial support								RP		
		23-2	Leaching - Percolation test	30-08-03	17-10-03	31-03-04	Not continued for lack of financial support							RP			
		23-3	Leaching - pH dependence leaching test	30-08-03	17-10-03	31-03-04	Not continued for lack of financial support							RP			
9	MECHA	21-1	Flowability - rotational viscometer	30-08-03	17-10-03	31-03-04	Not continued for lack of financial support								RP		
		21-2	Flowability - flow cone apparatus	30-08-03	17-10-03	31-03-04	Not continued for lack of financial support							RP			
		21-3	Flowability - extrusion tube viscosimeter	30-08-03	17-10-03	31-03-04	Not continued for lack of financial support							RP			
		21-4	Flowability - field - inclined plane	30-08-03	17-10-03	31-03-04	Not continued for lack of financial support							RP			
		21-5	Flowability - field - modified slump test	30-08-03	17-10-03	31-03-04	Not continued for lack of financial support							RP			
		22	Solidity, Thixotropy, Piling behaviour	30-08-03	17-10-03	31-03-04	Not continued for lack of financial support							RP			

No ruggedness, but can be taken along with pH
Not sure depending on SC meeting

Unlikely that validation will be started